

2024

2025

HARMONOGRAM POSTUPU PRACÍ: STARÁ VES STAVEBNÍ ÚPRAVA VODOVODU

VK-AQUA Olomouc, spol. s r.o.

	Zahájení	KVĚTEN					ČERVEN					ČERVENEC					SRPEN					ZÁŘÍ					ŘÍJEN					LISTOPAD					
		18	19	20	21	22	22	23	24	25	26	27	28	29	30	31	31	32	33	34	35	35	36	37	38	39	40	40	41	42	43	44	44	45	46		
přívodní řad																																					
řad 1																																					
řad 2																																					
řad 2-1.1, 2-1																																					
řad 2-2, 2-3																																					
řad 2-3.1, 2-3.1.1 ,2-3.1.2																																					
řad 2-4																																					
řad 2-4.1																																					
dláždění, asfaltace, úprava povrchů																																					

řady 3,3-1,3-2,3-2.1,3-3 realizace v roce 2025

857,3 m